
ACTION LIST

1 Troubleshoot prism system EM

2 Decommission prisms EM

3 Inventory prisms EM/NN

4 Update monitoring plans (instrument locations) NN

5 Investigate decommission Tower 1000 (soil nail) TB

6 Notify W. Smith need for Tower 4000 NN

7 Investigate lines of sight Tower 4000 TB

8 Region to mark spot elevations on wall face (each lift) & stations on jersey barriers JW/BS

9 Region to send station/bench elevation data to Geo Div & will post to site JW/BS

10 Geo Div to establish public FTP sharing site DA

11 Coordinate shotcrete application sites (face marking & precon meeting) NN/WA

12 Update project contact list MM

13 Structural analysis / visualization Vicinity 1336 TB

14 Review 1C Special Provisions re scaling/dressing following winter shutdowns NN

15 Create spreadsheet for blasting date/time/template/type/loading (planned & actual) DA

KEY DECISIONS / INFORMATION ITEMS

1 Blasting to start week of May 16th (pre split shots)

2 Additional 16 pullout tests for 2010 dowels re non shrink grout issue

3 Shotcrete face application per design sheets approved

4 Shotcrete L-bars not req'd in general for pattern dowel area

(local soil conditions may override)

5 Shotcrete weep holes required per specs (and/or composite if suitable)

6 Scans to be used to verify shotcrete thickness (incidental activity)

7 IDRs to include specific description of blasts & if recommendations then show in subject

8 All planar structures for lower two lifts to be measured & reported

9 WSDOT site coverage 5 days/wk subject to workload

10 W&N coverage Wed & as required, maintain face mapping, may need weekend coverage

11 Monitoring protocol from 2010 to be reinstituted for 2011
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